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KERALA STATE ELECTRICITY REGULATORY COMMISSION 
THIRUVANANTHAPURAM 

 
 
Present: Shri. Preman Dinaraj, Chairman 

Shri. S. Venugopal, Member 
Shri. K. Vikraman Nair, Member 

 

Petition No. OP 58/2018 

 

In the matter of                          : Petition seeking approval for Edamon - Kochi 

Compensation package 

 

Petitioner : Kerala State Electricity Board Limited. 
 

Petitioner represented by        : Shri. K.G.P Nampoothiri, EE, TRAC, KSEB Ltd 
 
Shri. George Mathew, EE, Special Task Force, 
KSEB Ltd  
 
Smt. Latha S V, AEE, TRAC, KSEB Ltd    
 

 
                                       Daily Order dated  18.02.2019 
 
 
1. KSEB Ltd, on 30.08.2018, filed a petition before the Commission for approval 

of the special compensation package for constructing the 400 kV Edamon - 
Kochi line, constructed by PGCIL as part of evacuation of power from 
Kudankulam Atomic Power Plant. The Commission admitted the petition as 
OP No. 58/2018.  The hearing on the petition was held at the Court hall of the 
Commission at 2:30pm on 12.02.2019. During the hearing, Sri. K.G.P 
Nampoothiri, Executive Engineer presented the matter on behalf of the KSEB 
Ltd and the summary of the issues raised during the hearing is given below. 
 
(1) The construction of the 400 kV Transmission in Edamon-Kochi Sector, 

which originally was envisaged as part of the transmission system 
associated with Kudankulam Power Plant, was  stalled due to Right of 
Way (RoW) issues due to protest and objections from the land owners 
in the districts of Kollam, Pathanamthitta, Kottayam and Ernakulam, 
through which the lines traverse. 
 

(2) The State Government vide the G.O (Ms) No. 29/2015/PD dated 
30.07.2015, evolved a Special Compensation package and clearance 
for restoration of the construction works. As per the compensation 
package, the compensation will be disbursed to the land owners by 
KSEB Ltd and PGCIL as follows. 
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(3) As per the current estimate of KSEB Ltd, the total compensation comes to 
around Rs.473.59 Crores, out of which KSEBL/GoK share is around 
Rs.256.04 Crore. An abstract of the estimate is submitted below: 

 

Sl.
No 

Particulars Total 
Amount 
(Rs.Cr.) 

PGCIL KSEBL/GoK 

1 Tower standing area (100%) 
based on design area 

88.69 85% 75.39 15% 13.30 

2 Line corridor (40%) including 
displacement allowance 

379.10 15/40 142.16 25/40 236.94 

3 Nominal Land 2    2 

4 Compensation for existing 
houses under the line 

3.80    3.80 

 Total (Rs.Cr) 473.59  217.55  256.04 

 

The total compensation amount to be borne by KSEB Ltd as per the 
compensation package will be about Rs 128.00 crore. However, the exact 
financial liability can be ascertained only after disbursing the entire 
compensation to the land owners. 
 

2. During the deliberations of the petition, Sri. George Mathew, Executive 
Engineer, Special Task Force, presented the status of the construction of the 
Edamon- Kochi Transmission, and its summary is extracted below. 

Sl. No. Particulars of compensation Payment to be made by 

1 Compensation for  tower standing area 85% by PGCIL, balance by 
GoK/KSEB 

2 Ex-gratia payment for line corridor 15% by PGCIL, balance by 
GoK/KSEB 

3 Compensation for nominal land left out for 
owners 

GoK/KSEBL 

4 Compensation for damages caused to all 
standing trees and crops along the line 

PGCIL 

5 Special Package of Rs.1 Lakh for owners of 
houses under the existing line 

GoK/KSEB 
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(i) Foundations for 436 tower locations out of the 447 tower locations 

were already completed. 
 

(ii) Tower erection at 427 locations out of 447 locations completed. 
 

(iii) Stringing of 103.3 km out of 148.3 km were completed. 
 
He further submitted that, within two months, the entire work of the 400 
kV Edamon Kochi Transmission system is likely to be completed. 
KSEB Ltd is yet to start remitting the compensation to be borne by GoK 
and KSEB Ltd.  

 

3. Based on the deliberations during the hearing and other documents placed 
before it, the Commission here by orders that, KSEB Ltd shall submit the 
following, within two weeks from the date of this order before the Commission 
for further processing the petition. 
 
(i) A copy of the resolution of the Director Board of KSEB Ltd to adopt and 

implement the Special compensation package, as ordered by the State 
Government vide the G.O (Ms) No. 29/2015/PD dated 30.07.2017 and 
its amendments dated 31.08.2016 and 17.03.2018. 
 

(ii) The financial source for meeting the compensation to be met by KSEB 
Ltd, taking into consideration the fact that, the entire assets forming 
part of the 440 kV Edamon Kochi Transmission system is owned and 
operated by PGCIL. 

 

(iii) KSEB Ltd shall, during the determination of transmission tariff of the 
400 kV Edamon- Kochi transmission system of PGCIL by Hon’ble 
Central Electricity Regulatory Commission (CERC), ensure that the  
amount borne by the GoK/KSEB Ltd as special compensation is  not 
loaded in the capital cost of the 400 kV Edamon- Kochi transmission 
system. 

 

(iv) How KSEB Ltd intends to account for this amount in its books. 
 

    Sd/-          Sd/-         Sd/- 
 

 
K. Vikraman Nair        S. Venugopal       Preman Dinaraj 

Member            Member          Chairman 
 

Approved for issue 

 

                                                                               Sd/- 

 

G Jyothichudan  

                                                                                                     Secretary  


